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CERES Delivery Schedule - September 1999

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Taska Rea

CERESlib Aug. 27 Sept. 10 Sept. 10 1 Updated SFC typ

TISA Gridding Aug. 27 Sept. 10 Sept. 17 1 New/updated alg
TRMM runs.

GGEO Sept.10 Sept. 17 Sept 24 1 Updated algorith
TRMM runs.

TISA Averaging Sept. 3 Sept. 24 Oct. 1 1 New/updated alg
TRMM runs.

Instrument N/A Oct. 15 Oct. 15 2 Informal delivery.

ERBE-like N/A Oct. 15 Oct. 15 2 Informal delivery.

CERESlib Oct. 15 Oct. 29 Oct. 29 3 New SSF type de
interfaces, subsettin

MOA Oct. 15 Oct. 29 Nov. 5 3 Introduce ECMWF

Clouds Oct. 22 Nov. 5 Nov. 12 3 New SSF type de
v-regions, process u

Instrument Oct. 29 Nov. 12 Nov. 19 2 Initial Terra delive

Inversion Oct. 29 Nov. 12 Nov. 19 3 New SSF type de
tral correction algori

ERBE-like Nov. 5 Nov. 19 Nov. 26 2 New spectral corre



September 9, 1999 2:03 pm

s, new SSF type def, new MOA inter-

 filter algorithm to be used by multiple

f, new MOA interfaces.
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son for Delivery
SARB Nov. 12 Nov. 26 Dec. 3 3 Updated algorithm
faces.

GGEO Nov. 19 Dec. 3 Dec. 10 3 Generalized data
satellites.

TISA Gridding Nov. 19 Dec. 3 Dec. 10 3 New SSF type de

TISA Averaging Nov. 26 Dec. 10 Dec. 17 3 New PMOA interf

Instrument Dec. 17 Dec. 31 Jan. 7 2 Post-launch corr

a. (1) Deliveries needed to provide corrections to the production software.  (2) Deliveries to
launch date.  (3) Deliveries to support TRMM data validation and new algori

CERES Delivery Schedule - September 1999

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Taska Rea
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CERES Release 2 Delivery Schedule - September 
Deliveries needed to provide corrections to the production

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason

CERESlib Aug. 27 Sept. 10 Sept. 10 Updated SFC typ

TISA Gridding Aug. 27 Sept. 10 Sept. 17 New/updated algo
8-mo. TRMM runs.

TISA Averaging Sept. 3 Sept. 17 Sept. 24 New/updated alg
8-mo. TRMM runs.

CERES Release 3 Delivery Schedule - September 
Deliveries to support Terra DP based on Nov. 19, 1999 la

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason f

Instrument N/A Oct. 15 Oct. 15 Informal delive

ERBE-like N/A Oct. 15 Oct. 15 Informal delive

Instrument Oct. 29 Nov. 12 Nov. 19 Initial Terra d

ERBE-like Nov. 5 Nov. 19 Nov. 26 New spectral c

Instrument Dec. 17 Dec. 31 Jan. 7 Post-launch 
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CERES Release 3 Delivery Schedule - September 
Deliveries to support TRMM data validation and new algorithm test

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason

CERESlib Oct. 15 Oct. 29 Oct. 29 New SSF type def, ne
interfaces, subsetting by

MOA Oct. 15 Oct. 29 Nov. 5 Introduce ECMWF dat

Clouds Oct. 22 Nov. 5 Nov. 12 New SSF type def, ne
v-regions, process using

Inversion Oct. 29 Nov. 12 Nov. 19 New SSF type def, ne
tral correction algorithm.

SARB Nov. 12 Nov. 26 Dec. 3 Updated algorithms, n
faces.

GGEO Nov. 19 Dec. 3 Dec. 10 Generalized data filte
satellites.

TISA Gridding Nov. 19 Dec. 3 Dec. 10 New SSF type def, ne

TISA Averaging Nov. 26 Dec. 10 Dec. 17 New PMOA interface
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